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The IWAG Group II recently submitted a Revised Final Work Plan for Additional 

Interim Actions (AIA) – Phase I (May 5, 2008). This AIA work plan describes 

characterization and monitoring activities intended to address outstanding data gaps and 

data needs.  The need for additional characterization and monitoring information was 

recognized during review of the January 31, 2007 Interim Action Performance 

Monitoring Report, and during review of subsequent reports and data submittals.  A 

significant source-zone release event also was recognized in fall 2007.  SVE and 

groundwater monitoring data collected during and after the release event highlighted the 

need to better understand remedial system effectiveness, and contaminant fate and 

transport.  

 

Major Phase I AIA assessment activities will include the following: 

 Expanding the existing groundwater monitoring network to better evaluate spatial 

and vertical distribution of contaminants near the source area,   

 Evaluating alternative modes of operation for the existing soil vapor extraction 

system to identify possible performance and optimization improvements 

 Evaluating the effectiveness and operational efficacy of the existing NoVOCs in-

well stripping and recirculation system to remove groundwater VOCs and mediate 

in-situ cometabolic biodegradaion of contaminants 

 Refining the conceptual site model. 

 

The Phase I AIA data collection activities will begin in May 2008.  A Phase I AIA Report 

of Findings will be submitted in early 2009.  Findings from the Phase I activities will 

determine whether subsequent AIA phases would be required to further address critical 

data gaps, and support selection of a final site remedy.   

 

During site inspections in late 2007, several areas of subsidence were noted on the 

Industrial Waste Zone A cap system.  The magnitude of the subsidence was serious 

enough to warrant concerns regarding impacts to the integrity of the cap system.  In 

response to these findings, the IWAG Group II developed a series of focused 

investigation and monitoring activities to better address the nature, magnitude, and 

underlying cause(s) for the subsidence. Subsidence assessment activities will commence 

in May 2008. Data and information from these activities will be used to develop and 

implement appropriate repair and maintenance actions.    

 

With the information currently available, and based on our best projections,  Ecology 

anticipates development of a Cleanup Action Plan (CAP) by 2010, followed by design, 

installation and full activation of a final site remedy by 2011.  


